

 DAY 1 WORK PLAN (TMS PROJECT)

 Day 1 Goal:

 Setup + Basic Structure + Start Development

 No advanced coding — only foundation + basic APIs + UI setup

  Member 1 – Team Lead (Backend Setup)

 Work:

Create Django Project

Create all apps:

users

trainings

enrollments

attendance

assessments

results

feedback

certificates

reports

notifications

 Setup:

Add apps in settings.py

Configure MySQL connection

Setup media & static

 Output:

✓ Project running on browser

✓ All apps created

  Member 2 – Admin Module

✓ Work:

Start trainings app

Create basic model:

Training:

title

description

duration

trainer

Create simple API (GET/POST)

✓ Output:

✓ Training model ready

✓ API working (Postman test)

  Member 3 – HR Module

✓ Work:

Start enrollments app

Create model:

Enrollment:

user

training

status

Connect with users + training

✓ Output:

✓ Enrollment model ready

  Member 4 – Trainer Module

✓ Work:

Start attendance app

Create model:

Attendance:

user

training

date

status

✓ Output:

✓ Attendance model ready

  Member 5 – Employee Module

✓ Work:

Start assessments app

Create models:

Test

Question

✓ Output:

✓ Test module structure ready

  Member 6 – Frontend (Angular)

✅ Work:

Create Angular project:

ng new tms-frontend

Install:

npm install @angular/material

Create basic pages:

Login page

Dashboard layout (navbar + sidebar)

✅ Output:

✓ Angular project running

✓ Basic UI ready

📅 ✅ DAY 2 WORK PLAN (TMS PROJECT)

🎯 Day 2 Goal:

Basic APIs connect करणे

Angular UI + Django backend integration सुरु करणे

CRUD operations start करणे

No advanced features (testing, certificates later)

👤🔥 Member 1 – Team Lead (Backend Setup)

✅ Work:

Verify all apps connected in settings.py

Test MySQL connection + migrations

Create superuser (manual login)

Test root URL & basic API availability

✅ Output:

Project ready for API integration

Superuser created

Backend stable

💻 🔥 Member 2 – Admin Module (Trainings API)

✅ Work:

Complete Training CRUD APIs:

GET /trainings/ → list all

POST /trainings/create/ → create training

PUT /trainings/update/<id>/ → update

DELETE /trainings/delete/<id>/ → delete

Test all APIs in Postman

✅ Output:

Training module fully functional backend

Admin can add/edit/delete trainings

💻 🔥 Member 3 – HR Module (Enrollments API)

✅ Work:

Complete Enrollment APIs:

POST /enrollments/create/ → assign training to user

GET /enrollments/ → list assigned trainings

Connect enrollment → user & training models

Test in Postman

✅ Output:

HR module ready to assign trainings

Backend CRUD tested

👤🔥 Member 4 – Trainer Module (Attendance API)

✅ Work:

Complete Attendance APIs:

POST /attendance/create/ → mark attendance

GET /attendance/ → view attendance

Connect attendance → user & training models

Test in Postman

✅ Output:

Trainer module ready

Attendance API tested

👤🔥 Member 5 – Employee Module (Assessment / Test API)

✅ Work:

Complete Test & Question APIs:

POST /assessments/create-test/ → create test

POST /assessments/add-question/ → add questions

GET /assessments/tests/ → list tests

GET /assessments/questions/<test_id>/ → list questions for test

Test in Postman

✅ Output:

Employee module ready for tests

Backend APIs functional

  Member 6 – Frontend (Angular)

✅ Work:

Connect Angular UI to backend APIs (Day 1 pages):

Login page → Django authentication (temporary, basic)

Dashboard → show trainings list (GET /trainings/)

Employee dashboard → show assigned trainings (GET /enrollments/)

Basic HTTP service integration using Angular HttpClientModule

Display API data on UI tables

✅ Output:

Angular pages connected to Django APIs

Dashboard displays live data from backend

 DAY 2 Workflow (Simple)

Login → Dashboard → Trainings list → Assign trainings → Mark attendance → Create tests →
View assigned trainings



DAY 3 WORK PLAN (TMS PROJECT)

Day 3 Goal:

- Angular UI advanced integration
 - Feedback module + Certificates
 - Basic validation + UI improvements
 - Partial dashboard analytics
-

Member 1 – Team Lead (Backend Setup)

Work:

- Verify all APIs stability
- Implement JWT auth for Angular login
- Test Superuser / Admin / HR / Trainer / Employee roles
- Add middleware for role-based access

Output:

- Backend ready for secured API integration
 - Role-based authorization implemented
-

Member 2 – Admin Module (Training + Reports)

Work:

- Integrate Reports API with Angular dashboard
- Add basic filters (completed trainings / pending / trainer-wise)
- Improve trainings API: search, pagination

Output:

- Admin Dashboard data dynamic
- Reports show real-time API data

 Member 3 – HR Module (Enrollments)

✓ Work:

- Integrate enrollment assignment UI in Angular
- Show employee-wise training list
- Add basic validation (already assigned / duplicate check)

✓ Output:

- HR dashboard fully functional
- Assign trainings live from UI → API

 Member 4 – Trainer Module (Attendance + Materials)

✓ Work:

- Connect Attendance API to Angular
- Display attendance list in dashboard
- Add basic UI for uploading training materials (PDF / Video link)

✓ Output:

- Trainer dashboard ready
- Attendance & Materials management live

 Member 5 – Employee Module (Assessment/Test + Feedback)

✓ Work:

- Connect tests API to Angular dashboard
- Allow employees to attempt tests
- Start Feedback module integration (submit ratings/comments)

✓ Output:

- Employee can attempt tests
- Feedback form works with API



Member 6 – Frontend (Angular UI/UX Specialist)



Work:

- Enhance all dashboards (Super Admin, Admin, HR, Trainer, Employee)
- Add Navbar, Sidebar, responsive layout
- Add tables, cards, alerts, pagination
- Connect basic APIs (Trainings, Enrollments, Attendance, Tests, Feedback)



Output:

- All dashboards interactive
- UI ready for Day 4 advanced features



DAY 3 Workflow (Simple)

Login → Role-based Dashboard → Trainings list → Assign Trainings → Attendance → Upload Materials → Attempt Test → Submit Feedback → Reports



DAY 4 WORK PLAN (TMS PROJECT)



Day 4 Goal:

- Certificates module complete
 - Feedback analytics
 - Final UI polishing + responsive fixes
 - Testing & debugging
-



Member 1 – Team Lead (Backend Setup)



Work:

- Implement certificate generation logic (PDF auto-generate)
- API for certificate download
- Final testing of all endpoints



Output:

- Certificates module functional
 - API tested for all roles
-



Member 2 – Admin Module (Training + Reports)



Work:

- Final testing of Admin dashboard
- Reports export (Excel / CSV optional)
- UI fixes & responsiveness



Output:

- Admin dashboard polished
 - Reports final
-



Member 3 – HR Module (Enrollments)



Work:

- Test enrollments → dashboard flow
- Employee progress tracking
- Minor UI / validation fixes

✅ Output:

- HR dashboard fully ready
 - Enrollments smooth
-

💻 🔥 **Member 4 – Trainer Module (Attendance + Materials)**

✅ Work:

- Final attendance marking flow test
- Materials download & upload check
- Minor UI tweaks

✅ Output:

- Trainer dashboard final
 - Attendance & Materials stable
-

💻 🔥 **Member 5 – Employee Module (Assessment/Test + Feedback)**

✅ Work:

- Attempt tests → check scoring
- Submit feedback → analytics
- Certificates download (if test passed)

✅ Output:

- Employee dashboard final
 - Test, Feedback & Certificates live
-

💻 🎨 **Member 6 – Frontend (Angular UI/UX Specialist)**

✅ Work:

- Final UI polish (colors, fonts, responsive design)
- Navbar, sidebar, tables, cards, buttons
- Connect remaining API endpoints (Certificates, Feedback analytics)
- Test all dashboards on desktop & mobile

✅ Output:

- Full UI/UX ready
- Angular frontend connected with Django backend

 DAY 4 Workflow (Simple)

Login → Dashboard → Trainings → Assign → Attendance → Attempt Test → Feedback →
Certificates → Reports → Export